

## AMS CHANGE REQUEST COVER SHEET

**Change Request Number:** 13-71

**Date Received:** 6/12/13

**Title:** Standard System and Facility Milestones – i2i modifications and one new system milestone

---

**Initiator Name:** Tony Kulenek / David Woodson

**Organization Name and Routing Symbol:** APB-340 / AAP-130

**Telephone:** 202-267-7601

**Policy OR Guidance:** Guidance

**Affected Section/Text Location:** Standard system and facility milestones

**Summary of Change:** (1) Modifies three milestones (government acceptance, initial operational capability, operational readiness date to reflect recommendations of the Inspector General); (2) modifies milestone definitions to reflect changes resulting from integration of i2i principles into AMS; (3) adds a new system milestone for single-site, non-NAS investment programs; (4) removes references to the FAA standard WBS; (5) adds waterfall charts indicating when milestones occur in the AMS lifecycle.

**Reason for Change:** The Inspector General's report on ERAM cited weaknesses in the definition of three AMS standard system milestones; integration of i2i into AMS changed early AMS lifecycle phase names; referencing certain sections of the standard WBS was misleading and confusing; single-site non-NAS investment programs have different criteria for achieving full operational capability from NAS programs; waterfall displays added in response to user requests.

**Development, Review, and Concurrence:** AAP-100, APB-340, ATO Office of Safety and Technical Training, Independent Safety Assessment.

**Target Audience:** Engineering and acquisition management workforce

**Potential Links in FAST for the Change:** Decisions, reviews, milestones page in FAST

**Other Documents that may be Affected:** None

**Attachments:** Redline and final documents, waterfall milestone displays

**Briefing Planned:** Yes

**ASAG Responsibilities:** Review and comment